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S OLUTIA Solutia Inc.
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. 575 Maryville Centre Drive
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‘e ® .Applied Chemistry, Creative Solutions St. Louis, Missouri 63141

P.O. Box 66760
St. Louis, Missouri 63166-6760
Tel 314-674-1000

May 10, 2001

Mr. Michael McAteer

U. S. EPA - Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Sauget Sites Area I - January 21, 1999 Administrative Order by Consent (AOC)
e May 2001 Monthly Report

Dear Mr. McAteer,

Enclosed is the May 2001 Monthly Report for Sauget Sites Area I. This submittal is in
fulfillment of the monthly requirements of Section 2.4 Reporting, of the January 21, 1999
Final Administrative Order by Consent for Sauget Sites Area I, Sauget and Cahokia,
Illinois.

Sincerely,

<

Manager, Remedial Projects
Solutia Inc.

cc: K. Turner - USEPA
T. Gouger - USACE
C. Morin - IEPA
Sauget File - Solutia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)
Kevin de la Bruere - USF&W
Michael L. Henry - IDNR
Tom Long - Cahokia Consultant (% Sapphire Group)
Dave Webb - IDPH
Mayor Dee Reed - Cahokia, IL
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

AQOC - EECA / RIFS
Monthly Report
Date of Report: May 10, 2001
Period Covered: April 1, 2001 - April 31, 2000

Next Report Period:  May 1, 2001 - May 30, 2001

Work Performed during the reporting period

The Sauget Area I consolidated draft EE/CA & RI/FS Report was submitted to the
Agencies for review and comment on March 9, 2001. The Agencies responded to Solutia
with comments on April 12, 2001. Solutia met with the Agencies at the Sauget Village
Hall on April 18, 2001 to discuss the Agencies’ comments - for clarification and
understanding. As a result of the discussions and in consideration of the revisions
required before the document is approvable by the Agencies, agreement was reached that
a revised draft EE/CA & RIFS Report will be submitted to the Agencies by May 31,
2001.

The Agencies continued to review Solutia’s March 30, 2001 Response to their February
16, 2001 Comments on the January 9, 2001 submittal of the draft Human Health and

Ecological Risk Assessments

There are no Technical Memos attached to this report.

Data Submittal

There is no data submitted in this report.

Work scheduled for next reporting period

Solutia will meet with the Agencies on May 23, 2001 to discuss planned revisions to the
March 9, 2001 draft EE/CA & RI/FS Report. The revised Report will be submitted to the
Agencies by May 31, 2001.

Problems and Solutions
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NONE

Submittal Schedule Status

See attached schedule - consistent with the approved SSP - as revised where indicated.

Other Issues

May 31, 2000 UAQ (Sediments Removal)
Background

A related UAO was issued to Solutia by the U. S. EPA on May 31, 2000,
requiring construction of an on-site containment cell, removal of affected creek
bed sediments and soils and flood plain soils from specific sections of Dead
Creek, and placement of the affected sediments and soils in the newly constructed
on-site cell. A Time Critical Removal Action Work Plan (“TCRAWP”) was
submitted to the Agencies June 30, 2000 for review and approval. Agreement on
the major aspects of the TCRAWP was achieved in November. Additional
agreements were reached in December - sufficient to proceed with issuance of a
request for bids for the containment cell construction. Bids were received in late
January and were evaluated in February.

Fieldwork began on the sediment de-watering phase of the project in November
2000 and continued throughout the Report Period. Installation of the required
facilities (piping, pumps, basins, etc.) to de-water the sediments over the next
several months - while the containment cell is being constructed - was completed
and started up in February.

Subject to the inclusion of all comments and agreed upon revisions, approval of
the containment cell design by U. S. EPA was received March 5, 2001. A
contract for construction of the containment cell was awarded March 8, 2001. A
revised draft containment cell design was submitted to the Agencies March 30,
2001. This revised draft containment cell design incorporated all Agencies’
comments and changes agreed to during the preceding discussion period. Final
approval of the containment cell design and the TCRAWP awaits a final review
by the Agencies to validate that all agreed-to changes and additions were added to
the revised containment cell design.
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Work Performed during the reporting period

Placement of fill for the Containment Cell berms began April 23, 2001. Clearing
from Dead Creek all debris and brush that would impede the removal of the
sediments continued in April. This activity is expected to continue through May.

The March 30, 2001 revised draft containment cell design continued under review
by the Agencies. An April 20, 2001 discussion conference call resulted in
clarification and resolution of several issues. Final approval of the containment
cell design and the TCRAWP awaits the completion of the final review by the
Agencies to validate that all agreed-to changes and additions were added to the
revised containment cell design.

A Groundwater Monitoring Plan for the Containment Cell area submitted to the
Agencies for review and comment on March 19, 2001 continued under review.

Comments:

NONE
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January 21, 1999 Sauget Area I AOC

SCHEDULE
(03/01 Revision)
1. Designation of Contractor Completed 3/10/99'
2. Designation of Other Contractors 5 Business Days Before Start
of Work
3. Designation of Project Coordinator Completed
4. Submit Support Sampling Plan (SSP) Submitted February 22, 1999
5. Submit Revised SSP April 8, 19992

June 25, 1999°
August 13, 1999*
October 9, 1999° Approval

6. Obtain Access Agreements July 1, 1999°
October 17, 1999’
October 1, 1999°

7. Submit Health and Safety Plan (HASP) Approved October 9, 1999
8. Submit Quality Assurance and Approved October 9, 1999
Sampling Plan (QAPP)

! Per March 10, 1999 memo DML to M. McAteer re “Notification of Contractors and Contractor
Qualifications”

2 Per 3/19/99 e-mail from M. McAteer to M. Light, AOC schedule modified to “21 days after receipt of
U. S. EPA comments from the February 22, 1999 SSP submittal”. U. S. EPA comments on the
2/22/99 SSP submittal were received 3/19/99. Revised SSP submitted to U. S. EPA April 8, 1999
and disapproved June 3, 1999.

* April 8, 1999 SSP submittal disapproved June 3, 1999. Revised plan due to the Agency June 25, 1999.
Revised plan submitted June 25" as required.

4 June 25" SSP submittal disapproved July 16, 1999 and resubmitted August 13, 1999.

5 August 13, 1999 SSP submittal as revised August 30, 1999 and October 7, 1999 received final Agency
approval on October 9, 1999.

% Per 5/21/99 phone call from M. McAteer to M. Light, AOC schedule modified to “July 1, 1999 with
interim report due on June 15, 19997, consistent with Solutia’s request in a May 18, 1999 Access report and
request for extension.

7 Access agreements update issued August 15, 1999 with request to extend deadline to October 17, 1999.
Extensions to October 17, 1999 was granted by Mike McAteer in an August 17, 1999 e-mail to Mike Light.
® Access agreements update issued October 17, 1999 with request to extend deadline to October 1, 1999.
Extensions to October 1, 1999 was granted by Mike McAteer in a October 21, 1999 e-mail to Mike Light
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January 21, 1999 Sauget Area I AQC

SCHEDULE (Cont.
(03/01)

9. Sampling Notification 10 Business Days Prior to
Start of Work®

10. Submit Data Report'® 01/09/01''(Submitted 1/9/01-)
Included HH & Eco R/As)

11. Submit EE/CA Report'? 60 Calendar Days After Data
Report Submittal - 03/09/01
(Submitted 3/9/01)

e Revised HH and ECO R/As March 30, 2001 (Submitted 3/30)

12. Submit Revised EE/CA Report 21 Calendar Days After Receipt
of EPA Comments

13. Submit RI/FS Report 90 Calendar Days After Data
Report Submittal - 04/09/01
(Submitted 3/9/01 w/ EECA Report)

14. Submit Revised RI/FS Report 21 Calendar Days After Receipt of
EPA Comments (Submitted March
30, 2001)

15. Progress Reports Monthly Beginning February 19,
1999'

® Notification given on August 19, 1999 that Air Sampling will begin on October 7, 1999. Per 9-2-99
phone conversation with Mike McAteer, the 10 day notification requirement can be treated as a “Day 1”
requirement only, which has already been met.

'° The January 9, 2001 Data Report submittal also included the draft Human Health and ECO Risk
Assessments.

' Per SSP - 16 mo. from SSP approval date of 9/9/99.

> The March 9 EECA submittal also included the RIFS.

13 The Agencies formally commented on the January 9, 2001 Draft Human Health and Ecological Risk
Assessments and discussed them in a February 21 meeting and required submittal of revised Risk
Assessments March 30, 2001.

' Pursuant to decisions in 9-1-99 EPA Kickoff Meeting - Report period for the monthly report will be
changed to the calendar month to coincide with project field work - due on the 10" of the month.
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